Monthly Report

#	Developer Name	Project & Module Name	Task	Share of whole Project	Estimated & Actual Time	Completion %	Pending %	Development Status	Events	Eff
54	Shubham Kukreti		Debug/Edit as Required	100.00	0:00:00M 153:20:10	100.00 %	0.00 %	95 %	Mouse Clicks: 67985Key Pressed: 77998Mouse Moves: 4494876	Lo ¹
55	Shubham Kukreti	M HPSPCM OnLine CPE	Correct the logic of CPE Enrollment limit ie 500 of candidates for a CPE Date .	30.00 %	M 1:00:00M 03:08:44	100.00 %	0.00 %	0 %	Mouse Clicks: 2195Key Pressed: 2527Mouse Moves: 146187	Lor Eff
56	Shubham Kukreti	M HPSPCM OnLine CPE	Correct the logic of Marking present of CPE attendance and apply the same for Re-Scheduling	30.00 %	© 02:00:00© 01:41:30	84.58 %	15.42 %	0 %	Mouse Clicks: 1294Key Pressed: 1464Mouse Moves: 92208	Lo ¹ Eff
57	Shubham Kukreti	M HPSPCM OnLine CPE	Update attendance of Online CPE on different Days	30.00 %	N 1:00:00N 13:05:34	1,309.28 %	0.00 %	0 %	Mouse Clicks: 5057Key Pressed: 4599Mouse Moves: 314208	Lor Eff